




Bids and Awards Committee

Republic of the Philippines
 Professional Regulation Commission
 P. Paredes St. cor. N. Reyes St., Sampaloc, Metro Manila
 Facsimile: 310-0037



Section V. Special Conditions of Contract

[Signature]
ARISTOGERSON T. GESMUNDO
 Chairman

[Signature]
ARJAY R. ROSALES
 Vice-Chairman

[Signature]
MARIA OZAM. HERNANDEZ
 Member

[Signature]
HENRIETTA P. NARVAEZ
 Member

[Signature]
WILMA T. UNANA
 Member

[Signature]
ALFONSO C. VILORIA
 Provisional Member, Non-IT Projects

[Signature]
GREGORIO B. DELORO
 Provisional Member, IT Projects

SECRETARIAT:

KAREN M. MAGSALIN
 Secretary

ATTY. VICTOR RICO P. LOPEZ
 Member

MARGIERY D. DULIN
 Member

GLENN I. PAJARON
 Member

CHRISTOPHER A. MAYO
 Member


LIEZEL F. BURAGA
 Member

GCC Clause											
1.17	The Intended Completion Date is <i>Three (3) months from Notice to Proceed.</i> NOTE: The contract duration shall be reckoned from the start date and not from contract effectivity date.										
1.22	The Procuring Entity is Professional Regulation Commission <i>P. Paredes St., Sampaloc, Manila</i>										
1.23	The Procuring Entity's Representative is <table border="0"> <tr> <td>Name</td> <td>Professional Regulation Commission</td> </tr> <tr> <td>Contact</td> <td>Hon. Teofilo S. Pilando, Jr.</td> </tr> <tr> <td>Position</td> <td>Chairman</td> </tr> <tr> <td>Address</td> <td>P. Paredes St., Sampaloc, Manila</td> </tr> <tr> <td>Phone No.</td> <td>310-0037</td> </tr> </table>	Name	Professional Regulation Commission	Contact	Hon. Teofilo S. Pilando, Jr.	Position	Chairman	Address	P. Paredes St., Sampaloc, Manila	Phone No.	310-0037
Name	Professional Regulation Commission										
Contact	Hon. Teofilo S. Pilando, Jr.										
Position	Chairman										
Address	P. Paredes St., Sampaloc, Manila										
Phone No.	310-0037										
1.24	The Site is located at <i>P. Paredes St. Sampaloc, Manila</i> and is defined in drawings Section VII. of the bidding documents.										
1.28	The Start Date is from receipt of Notice to Proceed. NOTE: The start date shall be the date of receipt of the Notice to Proceed.										
1.31	The Works consist of <i>different works defined in the drawings under Section VII.</i>										
2.2	<i>Sectoral completion is every thirty (30) days based on S-curve.</i>										
5.1	The Procuring Entity shall give possession of the parts of the Site to the Contractor at the start of the project.										
6.5	The Contractor shall employ the following Key Personnel : <table border="0"> <tr> <td><u>Key Personnel</u></td> <td><u>Designation</u></td> </tr> <tr> <td>Civil Engineer</td> <td>Project Manager</td> </tr> <tr> <td>Civil Engr./Architect</td> <td>Site Engr./ Asst. Proj. Manager</td> </tr> <tr> <td>General Foreman</td> <td>General Foreman</td> </tr> <tr> <td>Safety Officer</td> <td>Safety Officer</td> </tr> </table>	<u>Key Personnel</u>	<u>Designation</u>	Civil Engineer	Project Manager	Civil Engr./Architect	Site Engr./ Asst. Proj. Manager	General Foreman	General Foreman	Safety Officer	Safety Officer
<u>Key Personnel</u>	<u>Designation</u>										
Civil Engineer	Project Manager										
Civil Engr./Architect	Site Engr./ Asst. Proj. Manager										
General Foreman	General Foreman										
Safety Officer	Safety Officer										
7.4(c)	No further instructions.										
7.7	No further instructions.										
8.1	No further instructions.										
10	The site investigation reports are: <i>none</i>										





Bids and Awards Committee


Republic of the Philippines
 Professional Regulation Commission
 P. Paredes St. cor. N. Reyes St., Sampaloc, Metro Manila
 Facsimile: 310-0037






ARISTOGERSON T. GESMUNDO
 Chairman


ARJAY R. ROSALES
 Vice-Chairman


MARIA LIZA M. HERNANDEZ
 Member


HENRIETTA P. NARVAEZ
 Member


WILMA T. UNANA
 Member


ALFONSO C. VILORIA
 Provisional Member, Non-IT Projects


GREGORIO B. DELLORO
 Provisional Member, IT Projects

SECRETARIAT:

KAREN M. MAGSALIN
 Secretary

ATTY. VICTOR RICO P. LOPEZ
 Member

MARGIERY D. DULIN
 Member

GLENN I. PAJARON
 Member

CHRISTOPHER A. MAYO
 Member

LIEZEL F. BURAGA
 Member

12.3	No further instructions.
12.5	<p>Select one, delete the other.</p> <p><i>In case of permanent structures, such as buildings of types 4 and 5 as classified under the National Building Code of the Philippines and other structures made of steel, iron, or concrete which comply with relevant structural codes (e.g., DPWH Standard Specifications), such as, but not limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, dams, tunnels, filtration and treatment plants, sewerage systems, power plants, transmission and communication towers, railway system, and other similar permanent structures: Fifteen (15) years.</i></p> <p><i>In case of semi-permanent structures, such as buildings of types 1, 2, and 3 as classified under the National Building Code of the Philippines, concrete/asphalt roads, concrete river control, drainage, irrigation lined canals, river landing, deep wells, rock causeway, pedestrian overpass, and other similar semi-permanent structures: Five (5) years.</i></p> <p><i>In case of other structures, such as Bailey and wooden bridges, shallow wells, spring developments, and other similar structures: Two (2) years.</i></p>
13	No additional provision
18.3(h) (i)	No further instructions.
21.2	The Arbiter is will be as agreed upon by the Procuring Entity and the successful bidder.
29.1	Dayworks shall be Monday to Friday, 8 o'clock in the morning to 5 o'clock in the afternoon, or which is appropriate as agreed upon with the procuring entity.
31.1	The Contractor shall submit the Program of Work to the Procuring Entity's Representative within ten (10) days of delivery of the Notice of Award, on the basis of the procuring entity's complete plans, drawings and specifications.
31.3	<p>The period between Program of Work updates is thirty (30) days.</p> <p>The amount to be withheld for late submission of an updated Program of Work is .05% of the contract price per week of delay.</p>
34.3	The Funding Source is the <i>Government of the Philippines</i> .
39.1	The Procuring Entity shall, upon a written request of the contractor which shall be submitted as a contract document, make an advance payment to the contractor in an amount fifteen percent (15%) of the total contract price, to be made in lump sum.
40.1	Materials and equipment delivered on the site but not completely put in place shall be included for payment.
51.1	The date by which "as built" drawings are required is ten (10) days upon completion date.

